2022 Street Program and Fontana Blvd. Irrigation System

DESCRIPTION		17-Oct	18-Oct	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	11-Nov							
PHASE 1 (FONTANA BLVD.)																																		
INSTALL TRAFFIC CONTROL (WOLF)																																		
INSTALL EROSION CONTROL (HARTFORD LANDSCAPING)																																		
SAW-CUTTING (HARD-ROCK)																																		
REMOVE AND REPLACE CURB & GUTTER (SCHULTZ)																																		
REMOVE AND REPLACE CONC. SIDEWALK (SCHULTZ)																																		
REMOVE AND REPLACE BOAT LAUNCH PAD (SCHULTZ)																																		
REMOVE AND REPLACE CONC. DRIVE APPROACHES (SCHULTZ)																																		
REMOVE PAVERS/CONC. PAVEMENT (SCHULTZ)																																		
REPAIR CONC. SEA WALL (SCHULTZ)																																		
INSTALL 2.5" 3LT BINDER COURSE IF NEEDED FOR PATCHES (WOLF)																																		
INSTALL 1.5" 5LT SURFACE COURSE (WOLF)																																		
PAVEMENT MARKING (CROWLEY CONSTRUCTION)																																		
PHASE 2 (WILD DUCK PARKING LOT PULV. & OVERLAY)																																		
PULVERIZE EX. ASPHALT (PMI)																																		
CONSTRUCT TO SUBGRADE (LEIBSLE)																																		
INSTALL 2.5" 3LT BINDER COURSE (WOLF)																																		
INSTALL 1.5" 5LT SURFACE COURSE (WOLF)																																		
PAVEMENT MARKING (CROWLEY CONSTRUCTION)																																		
INSTALL SIGNAGE AND PARKING BUMPERS (HARTFORD LANDSCAPING)																																		
RESTORATION (HARTFORD LANDSCAPING)																																		
PHASE 3 (PARKING LOT 2)																																		
PULVERIZE EX. ASPHALT (PMI)																																		
INLET FRAME CHIMNEY ADJUSTMENT (LEIBSLE)																																		
INSTALL 2.5" 3LT BINDER COURSE IF NEEDED FOR PATCHES (WOLF)																																		
INSTALL 1.5" 5LT SURFACE COURSE (WOLF)																																		
PAVEMENT MARKING (CROWLEY CONSTRUCTION)																																		
PHASE 4 (DPW PARKING LOT)																																		
INSTALL 1.5" 5LT SURFACE COURSE (WOLF)																																		
PHASE 7 (WILD DUCK RECYCLING PARKING LOT & ROAD)																																		
INSTALL 1.5" 5LT SURFACE COURSE (WOLF)																																		