



Fontana - S. Lake Shore Drive Reconstruction
Progress Schedule
DRAFT SCHEDULE #5 - 5.18.2020
The Wanasek Corp.
29606 Durand Ave.
Burlington, WI 53105



Schedule subject to change as a result of weather, utility company relocations, material availability, etc.

Work to Occur Week of 5.18.2020
1) Water service and water main work to be completed on Brickley Drive.
2) Water main work to continue on South Lake Shore Drive from Brickley Drive to the east.
3) Storm sewer work to continue on South Lake Shore Drive from Walworth to the east.