



Fontana - S. Lake Shore Drive Reconstruction  
Progress Schedule

DRAFT SCHEDULE #3 - 04.20.2020

The Wanasek Corp.  
29606 Durand Ave.  
Burlington, WI 53105



Schedule subject to change as a result of weather, utility  
company relocations, material availability, etc.

Work to Occur Week of 4.20.2020

- 1) Storm sewer work starting at channel to Abbey Harbor  
working east through park.
- 2) Water main work starting at Walworth Ave on S. Lake  
Shore Dr. heading east.
- 3) Visu-Sewer to begin sanitary sewer lining work