



May 3, 2024 Project Update

**2024 Street and Utility Improvements**

Village of Fontana-on-Geneva Lake

Remember to **SLOW DOWN in Construction Zones** and take extra precautions around construction crews, pedestrians, as well as material & equipment stored within and around the work zones. Follow all posted construction signage and/or detours.

**Underground work and restoration is continuing in the intersection of S Lake Shore Drive at Shabbona Drive.** The intersection is currently **CLOSED TO THRU TRAFFIC**. For the week of May 6, the surface asphalt course (upper layer) pavement of Shabbona Drive from CTH B to Church Drive is scheduled to be milled off following spot base repairs. Local traffic may drive on the milled surface but there may be delays due to construction work so plan accordingly. Weather dependent, binder asphalt course (lower layer) paving for Shabbona Drive is currently scheduled for Friday May 10<sup>th</sup> with the surface asphalt course and pavement marking by the end of the following week. Utility and road work at the north end of Shabbona Drive is anticipated to be wrapped up prior to Memorial Day. Construction is scheduled to begin in Fontana Avenue the week of May 20<sup>th</sup>.



The anticipated construction schedule may be adjusted because of inclement weather or other factors outside of the Contractor's control. Work by private utilities such as gas, electric, phone and cable are not part of the Village's Contract and may not be reflected in the above schedule. Feel free to contact Village Hall at (262) 275-6136 with any questions.