



May 24, 2024 Project Update
2024 Street and Utility Improvements
Village of Fontana-on-Geneva Lake

Remember to **SLOW DOWN in Construction Zones** and take extra precautions around construction crews, pedestrians, as well as material & equipment stored within and around the work zones. Follow all posted construction signage and/or detours.

Asphalt paving of the north end of Shabbona Drive at S Lake Shore Drive is scheduled to be completed by the end of May. Reconstruction of the remainder of Shabbona Drive that has not yet been disturbed between S Lake Shore Drive and Big Foot Country Club will not start up again until late summer or early fall. Construction work has begun in Fontana Avenue with underground utility work expected to continue over the next couple of weeks, followed by road reconstruction.

Property owners are welcome to water any restored areas of their lawn to encourage quick grass growth during periods of dry weather.



The anticipated construction schedule may be adjusted because of inclement weather or other factors outside of the Contractor's control. Work by private utilities such as gas, electric, phone and cable are not part of the Village's Contract and may not be reflected in the above schedule. Feel free to contact Village Hall at (262) 275-6136 with any questions.