



VILLAGE OF FONTANA-ON-GENEVA LAKE

175 Valley View Drive • P.O. Box 200
Fontana, Wisconsin 53125
Phone: 262 275-6136
Fax: 262 275-8088
www.villageoffontana.com

November 5, 2020 Project Update

South Lake Shore Drive Reconstruction

Village of Fontana-on-Geneva Lake

SLOW DOWN IN CONSTRUCTION ZONES! Be aware of construction workers, other vehicles, pedestrians, and prevent damage to properties and your own vehicle. **Expect delays and plan accordingly.** Please follow all detours and construction signage.

Do not rake leaves or yard debris into the roadway or gutter. In addition to blocking the storm water system that results in more flooding, debris in storm water runoff eventually ends up in the waterways and Geneva Lake.

Phase 1 (S Lake Shore Drive between Shabbona Drive and Indian Hills Road & Brickley Drive): Phase 1 is substantially complete, although occasional punch list items and maintenance work may be required.

Phase 2 (S Lake Shore Drive between Indian Hills Road and the west driveways of the Abbey Springs Entrance): Phase 2 is substantially complete, although occasional punch list items and maintenance work may be required.

Phase 3 (S Lake Shore Drive between the entrance of Abbey Springs and approximately 1,700 feet west of Clear Sky Lodge/1,000 feet east of Abbey Springs entrance): Tunnel replacement east of Abbey Springs is continuing along with roadway construction and restoration. **No through access on Phase 3 is currently allowed.** Two additional dry storm water detention facilities were also constructed during the Phase 3 work near the southwest corner of Indian Hills 1st Addition Subdivision. Typical asphalt roads are constructed with two layers of asphalt, a “binder” lower course and a smoother riding “surface” course. The binder course is scheduled to be installed next week with the roadway open to traffic prior to Thanksgiving. Due to forecast cold temperatures the 1-1/2-inch-thick surface course of asphalt will be installed in spring of 2021 to produce a higher quality final driving surface.

Phase 4 (S Lake Shore Drive Phase 3 eastern limit to the eastern Village/project limits at Lake Geneva Yacht Club): Phase 4 has been extended until Spring of 2021. Approximately 400 feet of water main in Phase 4 has been relayed as part of the Phase 3 work and a temporary asphalt patch is scheduled to be installed. All sections of S Lake Shore Drive will be paved and open to two lanes of traffic over the winter. Pavement pulverizing, underground utility installation and road reconstruction is scheduled to start up in March of 2021 with the road to be open by Memorial Day.

The above schedule may be adjusted because of inclement weather. Note that the Village Contractor is not able to provide additional work for private property owners as part of the Village construction project. Feel free to contact the Village at (262) 275-6136 with any questions.