

VILLAGE OF FONTANA-ON-GENEVA LAKE

175 Valley View Drive • P.O. Box 200 Fontana, Wisconsin 53125 Phone: 262 275-6136 Fax: 262 275-8088 www.villageoffontana.com

March 11, 2021 Project Update

South Lake Shore Drive Reconstruction

Village of Fontana-on-Geneva Lake

Spring Construction on the South Lake Shore Drive project has commenced to get the remainder of the project substantially complete prior to Memorial Day. Remember to <u>SLOW DOWN IN CONSTRUCTION</u> <u>ZONES!</u> Be aware of construction workers, other vehicles, pedestrians, and prevent damage to properties and your own vehicle. **Expect delays and plan accordingly.** Please follow all detours and construction signage.

Phases 1 - 3 (S Lake Shore Drive between Shabbona Drive and Abbey Springs entrance, & Brickley Drive): Phases 1 - 3 are substantially complete. Occasional punch list items including manhole cover adjustments and maintenance work are scheduled for this spring, however no full road closures are anticipated.

Phase 4 (S Lake Shore Drive east of Abbey Springs entrance to eastern Village/project limits at Lake Geneva Yacht Club): Mobilization work began on Monday March 8th with the installation of construction signage, barricades, and the detour reopening. Road pulverizing was completed on Wednesday, March 10th. Multiple underground utility work crews are planning to start the week of March 15th. Roadway reconstruction will follow underground utility installation. <u>S Lake Shore Drive east of the Abbey Springs entrance to the eastern Village/project limits will be closed to through traffic and will be reopened prior to Memorial Day.</u> Access in and out of Abbey Springs will be from the west during this time.

The above schedule may be adjusted because of inclement weather. Note that the Village Contractor is not able to provide additional work for private property owners as part of the Village construction project. Feel free to contact the Village at (262) 275-6136 with any questions.